

**ANNUAL PARISH COUNCIL MEETING 26<sup>th</sup> January 2026 AGENDA ITEM 8  
Appendix D**

<b>Date reported reviewed 2023</b>	<b>Location</b>	<b>Requirement</b>	<b>Awaiting renovation</b>	<b>Ongoing</b>	<b>completed</b>	<b>Target date of completion</b>	<b>Expected cost</b>	<b>Actual Cost +/-</b>
Surveyed 2022 reported Minutes 25.7.22	Horsey Knapp	rebuild.	x					
Surveyed 2022 reported Minutes 25.7.22	Grexy cross	rebuild	x	x		2026	£500 * Total Approved £3000 minutes 19.5.25	
Surveyed 2022 reported Minutes 25.7.22	Red Post	rebuild			November 2024	End of 2024	Approved £1250 minutes 29.7.24	£1,262
Surveyed 2022 reported Minutes 25.7.22	Benville Bridge	rebuild.	x					
Surveyed 2022 reported Minutes 25.7.22	Benville Lane	complete build.	x					
Surveyed 2022 reported Minutes 25.7.22	Catsly Lane	rebuild.	x					
Surveyed 2022 reported Minutes 25.7.22	<b>Court Hill</b>	<b>OK</b>						

Surveyed 2022 reported Minutes 25.7.22	Fox Inn	repair			October 2025	End 2025	* Total Approved £3000 minutes 19.5.25	£943
Surveyed 2022 reported Minutes 25.7.22	Knapp Farm	rebuild.	x					
Surveyed 2022 reported Minutes 25.7.22	Old Village School outside Halstock village Hall	repair			2023 – repair undertaken by private resident – no costs			
Surveyed 2022 reported Minutes 25.7.22	Higher Halstock Leigh	rebuild.	x	x		2026	£500 * Total Approved £3000 minutes 19.5.25	
Surveyed 2022 reported Minutes 25.7.22	Telephone Exchange	rebuild.	x					
Surveyed 2022 reported Minutes 25.7.22	Halstock Triangle	rebuild			December 2025	End 2025	* Total Approved £3000 minutes 19.5.25	£943
Surveyed 2022 reported Minutes 25.7.22	Quite Woman	rebuild			February 2023	End 2022/start 2023	Total approved £1000 minutes 27.9.22	£1,120
Surveyed 2022 reported Minutes 25.7.22	Clarkham Cross	rebuild			Repaired several years ago will need to be looked at again			