

Corscombe , Halstock & Area Parish Council: Finger Post Works Schedule

Updated 6 Sep
2026

Outstanding Works

	Location	Date reported reviewed 2023	Requirement	Awaiting renovation	Ongoing	completed	Target date of completion	Expected cost	Actual Cost +/-	Tim Beer's Notes 26 July 2026
1	Horsey Knapp	Surveyed 2022 reported Minutes 25.7.22	rebuild.	x						Located in Rampisham Parish?
2	Grexy Cross	Surveyed 2022 reported Minutes 25.7.22	rebuild	x	x		2026	£500 * Total Approved £3000 minutes 19.5.25 A further £3000 approved 8.4.26 item 10		In hand. Waiting on materials
3	Benville Bridge	Surveyed 2022 reported Minutes 25.7.22	rebuild.	x			2026	£500 * Total Approved £3000 minutes 19.5.25 A further £3000 approved 8.4.26 item 10		Retain post, three new arms, 102 letters, may be possible to salvage brackets.
4	Benville Lane	Surveyed 2022 reported Minutes 25.7.22	complete build.	x						
5	Mill Cross	Reported 01/01/2026	rebuild		x			£800 Total approved £3000 approved 8.4.26 item 10		In hand, waiting on materials.

6	Catsly Lane	Surveyed 2022 reported Minutes 25.7.22	rebuild.	x						Retain post, three new arms, 65 letters.
7	Court Hill	Surveyed 2022 reported Minutes 25.7.22	OK							Retain Post, attempt to source age related fixing to include new Roundel stating "Court Hill" "523 050"
8	Knapp Farm	Surveyed 2022 reported Minutes 25.7.22	rebuild.	x						Remove back to Nigels workshop, dismantle if possible, reuse bracket
9	Telephone Exchange	Surveyed 2022 reported Minutes 25.7.22	rebuild.	x						
10	Clarkham Cross	Surveyed 2022 reported Minutes 25.7.22	rebuild			Repaired several years ago will need to be looked at again				Retain post, three new arms, 85 letters, reduce "East and West Chelborough" to "Chelborough", new Roundel stating "Clarkham Cross" "551075"
11	Higher Halstock Leigh	Surveyed 2022 reported Minutes 25.7.22	rebuild.	x	x		2026	£500 * Total Approved £3000 minutes 19.5.25 A further £3000 approved 8.4.26 item 10		
12	Red Post	26-Jul-26	see notes							Red Post. In hand, paint failed to adhere, Nigel will

										strip to bare metal, apply Mordant Solution and repaint.
13	Old Village School outside Halstock village Hall	Work completed in 2023 by local resident								Done but not with correct materials.
14	Lower Halstock Leigh	26-Jul-26								Adges Cross. Remove back to Nigels workshop, dismantle if possible, reuse brackets if possible.

Tim Beer's additional comment: As discussed previously, I can supply Oak boards for fingers and all aluminium components at reduced rates, Dorset National Landscape give me a good discount which I pass on to Parishes.